Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:36 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 204 Const Calendar Day 789  Date: 09-Feb-2009 Monday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 19-Mar-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
Joe Denelli called to say he purchased the valve and he was at the job site yesterday to check if adding =
the valve will cause a problem.
Met with Behzad regarding the steel channel, and called Saeed to have PB designer expedite his review. |
also forwarded Saeed two pictures showing the channel weld.
Attended project update meeting with Greg Allen and Amer. Gerg Allen said the Electrical Analysis
submittal should be received today. Greg also requested a meeting to discuss this submittal.
Discussed the service road paving with Greg Allen.
MCM may bring in a substitute to State Wide, because theu are not performing.
Met with Greg Allen to discuss outstanding WOA relating to Mole substation.
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